
December 20, 2010 File: IGS03-02

Charles Steede
TEl Construction Services, Inc.
7870 Schillinger Park West
Mobile, AL 36608

Dear Mr. Steede:

Additional Scope for Contract 04-45616
Removal of 4th Layer in Secondary Air Preheaters

This letter is to advise TEl that additional work, not described in the above referenced
contract, will be required to complete the air heater change out. Unless advised
otherwise, we will work with Mr. Darrell Steede, TEl Superintendent for the
Intermountain Unit 2 outage, to negotiate a reasonable addition to the contract for this
work.

Alstom Air Preheater Company recently informed IPSC that the Secondary Air Heaters
have a fourth element layer that was installed in 1988, shortly after construction was
complete. It appears that our documentation was never updated to reflect this addition.
The existing scope within Contract 04-45616 describes 3 layers of existing element.
The 4th layer is 8" in depth and will need to be removed in accordance with the T&M
rates supplied in your proposal.

Sincerely,

George W. Cross
President and Chief Operations Officer

Darrell Steede, TEl

IP7 022104


